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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         

SUMMARY OF CHANGES   
 
 
SECTION  SF 30 - BLOCK 14 CONTINUATION PAGE  
 
 
 
The following have been added by full text:  
        MODIFICATION 15 SUMMARY 
The purpose of this modification is to: 

1. In Section A, Payment Office updated (P.O. Box number changed). 
2. In Section B, CLIN 0002  exercised and unit price  increased. 
3. In Section B, CLIN 1701 unit price increased.  
4. In Section B, CLIN 1708  exercised. 
5. In Section B, SUBCLIN 1710AA has been changed in accordance with the revised POP change as noted 

below.  
6. In Section B, CLIN 1715, 1716 and 1717 quantity has decreased.   
7. In Section B, CLIN 1716 and 1717 exercised.  
8. In Section B, CLIN 1717 unit price corrected.  
9. In Section B, CLIN 1724 quantity has increased.  
10. In Section B, CLIN 1725 added and exercised. SUBCLIN 172501 added. 
11. In Section B, CLIN 1725, 1729, 1825 and 1829 have been added and exercised.   
12. In Section B, SLIN 000201, 170103, 1708AA, 1708 AB, 1708 AC, 1710AB,  171202, 171302, 171402, 

171601, 171602, 171701, 171702, 172202, 172302, 172402, 172501 and 172901 have been added.  
13. In Section E, Acceptance/Inspection information added to 170103, 1708AA, 1708 AB, 1708 AC, 1710AB,  

171202, 171302, 171402, 171601, 171701, 172202, 172302, 172402, 172501, 172502 and 172901 
14. In Section F, Period of Performance for CLINs 0002, 1708 AA, 1708 AB, 1708 AC,1710 AB, 1715, 1716 , 

1717 and 1725 and SLIN 1708AA, 1708 AB , 1708 AC, 1724, 1725, 1729, 1825, and 1829  have been 
changed or added.  

15. In Section G, funds de-obligate for SLIN 1710AA. 
16. In Section G, funds added for SLIN 170103, 1708 AA, 1708 AB, 1708 AC, 1710 AB, 171202, 171302, 

171402, 171601, 171701, 172202, 172302, 172402, 172501,  and 172901.  
17. In Section G, funds added to SLIN 1708AA funded under ACRN AL. 
18. In Section G, funds added to SLIN 1708 AB and AC funded under ACRN AM. 
19. In Section G, funds added to SLIN 000201, 1710AA and 171601, 171701, 172501 funded under ACRN 

AK. 
 

  System generated Period of Performance changes to CLIN1710AA.  No changes were made. 
 

No other changes made with this modification. All other terms and conditions remain unchanged.  
 
  
 
  
 
 
 
The following have been deleted:  
        MODIFICATION 14 SUMMARY  
 
 
SECTION A - SOLICITATION/CONTRACT FORM  
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                The total cost of this contract was increased by $461,157.85 from $4,117,943.60 to 
$4,579,101.45.  
                The 'Payment will be made by' organization has changed from  
                                DFAS - COLUMBUS CENTER 
                                SOUTH ENTITLEMENT OPERATIONS 
                                P.O. BOX 182264 
                                COLUMBUS OH 43218-2264 
                                 to  
                                DFAS - COLUMBUS CENTER 
                                SOUTH ENTITLEMENT OPERATIONS 
                                P.O. BOX 182317 
                                COLUMBUS OH 43218-2264 
                                 
  
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
 
 
        CLIN 0002  
                The unit price amount has increased by  from  to   
                The option status has changed from Option to Option Exercised.  
                The total cost of this line item has increased by  from  to   
 
 
 
        CLIN 1701  
                The unit price amount has increased by  from  to   
                The total cost of this line item has increased by from  to   
 
 
 
        CLIN 1708  
                The option status has changed from Option to Option Exercised.  
 
 
 
        SUBCLIN 1710AA  
                The CLIN extended description has changed from:  
  
Department of Labor (DOL) Wage Adjustment Determinations and Collective Bargaining Agreements.See 
amplifying information in Section B.2.DOL and CBA Adjustment for CLINs 1701 (tasks 1 - 11), 1712 and 1714 for 
the Lot I period 01 March 2016 to 28 February 2017 is mo. Funding of  for 9 months at  
per/month  
 
 
 To:   
 
Department of Labor (DOL) Wage Adjustment Determinations and Collective Bargaining Agreements.See 
amplifying information in Section B.2.DOL and CBA Adjustment for CLINs 1701 (tasks 1 - 11), 1712 and 1714 for 
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the Lot II period 01 March 2017 to 28 February 2018 is mo. Funding of  for eight (8) months at 
 per/month  

.  
                The pricing detail quantity has decreased by 1.00 from 9.00 to 8.00.  
                The unit price amount has increased by  from  to   
                The total cost of this line item has decreased by from  to   
 
 
 
        CLIN 1715  
                The pricing detail quantity has decreased by 5.00 from 12.00 to 7.00.  
                The total cost of this line item has decreased by  from  to .  
 
 
 
        CLIN 1716  
                The pricing detail quantity has decreased by 4.00 from 12.00 to 8.00.  
                The option status has changed from Option to Option Exercised.  
                The total cost of this line item has decreased by  from  to .  
 
 
 
        CLIN 1717  
                The pricing detail quantity has decreased by 4.00 from 12.00 to 8.00.  
                The unit price amount has increased by  from  to   
                The option status has changed from Option to Option Exercised.  
                The total cost of this line item has increased by  from  to .  
 
 
 
        CLIN 1724  
                The pricing detail quantity has increased by 2.00 from 9.00 to 11.00.  
                The total cost of this line item has increased by  from  to   
 
        SUBCLIN 000201 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

000201  UNDEFINED  UNDEFINED $0.00  
 Mobilization Mayport, FL 

FFP 
Mobilization for COMS and Supply Support IAW SOW 66410-A-0409 
PURCHASE REQUEST NUMBER: 1300621583-0002 
 

 

   
  

 
 MAX  

NET AMT 
$0.00 

 
 ACRN AK 

CIN: 130062158300008 
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        SUBCLIN 170103 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

170103  UNDEFINED  UNDEFINED $0.00  
 COMS San Diego, CA 

FFP 
Contractor Operation and Maintenance of Simulators (COMS) tasks and Supply 
Support identified in the Price Breakout Worksheet IAW SOW 66410-A-0409 at 

 for 4 months at  per/month. 
PURCHASE REQUEST NUMBER: 1300621583-0002 
 

 

   
  

 
 MAX  

NET AMT 
$0.00 

 
 ACRN AK 

CIN: 130062158300019 
 

  
 

    
   
 
        SUBCLIN 1708AA is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

1708AA  1 Months    
 OAWR - San Diego, CA and Mayport, FL 

FFP 
OAWR 17-0001 for A/C Compressor replacement for ITT spaces at Shore Based 
Training Facility (Building 3292), Naval Base Sand Diego, CA. 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300631240 
 

 

   
  

 
 MAX  

NET AMT 
 

 
 ACRN AL 

CIN: 130063124000001 
 

  
 

    
PSC Code J069 
   
 
        SUBCLIN 1708AB is added as follows:  
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ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

1708AB  1 Months    
 OAWR - San Diego, CA and Mayport, FL 

FFP 
OAWR 17-0002 for LCS-ITT HVAC CRAC Unit Leak Repair, San Diego.  
 
 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300649764 
 

 

   
  

 
 MAX  

NET AMT 
 

 
 ACRN AM 

CIN: 130064976400001 
 

  
 

    
PSC Code J069 
   
 
        SUBCLIN 1708AC is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

1708AC  1 Months    
 OAWR - San Diego, CA and Mayport, FL 

FFP 
OAWR 17 - 0003 for LCS-1 ITT HVAC CRAC Unit Compressor #1 replacement 
for Itt spaces at Shore Based Training Facility (Building 3292), Naval Base, Sand 
Diego, CA. 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300649764 
 

 

   
  

 
 MAX  

NET AMT 
 

 
 ACRN AM 

CIN: 130064976400002 
 

  
 

    
PSC Code J069 
   
 
        SUBCLIN 1710AB is added as follows:  
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ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

1710AB  4 Months    
 DOL Price Adjustments 

FFP 
Department of Labor (DOL) Wage Adjustment Determinations and Collective 
Bargaining Agreements. 
 
See amplifying information in Section B.2. 
 
DOL and CBA Adjustment for CLINs 1701 (tasks 1 - 11), 1712 and 1714 for the 
Lot II period 01 March 2017 to 28 February 2018 is /mo. Funding of 

 for four (4) months at  per/month 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300621583-0002 
 

 

   
  

 
 MAX  

NET AMT 
 

 
 ACRN AK 

CIN: 130062158300020 
 

  
 

    
PSC Code J069 
   
 
        SUBCLIN 171202 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

171202  UNDEFINED  UNDEFINED $0.00  
 Janitorial Services for San Diego, CA 

FFP 
Janitorial Services for San Diego, CA per SOW 66410-A-0409 at  for three 
(3) months at  per/month 
PURCHASE REQUEST NUMBER: 1300621583-0002 
 

 

   
  

 
 MAX  

NET AMT 
$0.00 

 
 ACRN AK 

CIN: 130062158300021 
 

  
 

    
   
 
        SUBCLIN 171302 is added as follows:  
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ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

171302  UNDEFINED  UNDEFINED $0.00  
 Janitorial Services for Mayport, FL 

FFP 
Janitorial Services for Mayport, FL indentified in the Price Breakout Worksheet 
IAW per SOW 66410-A-0409 at for 3 months at  per/month 
PURCHASE REQUEST NUMBER: 1300621583-0002 
 

 

   
  

 
 MAX  

NET AMT 
$0.00 

 
 ACRN AK 

CIN: 130062158300025 
 

  
 

    
   
 
        SUBCLIN 171402 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

171402  UNDEFINED  UNDEFINED $0.00  
 Access Control Services - San Diego, CA 

FFP 
Access Control Services for San Diego, CA per SOW 66410-A-0409 at  
for 3 months at  per/month 
PURCHASE REQUEST NUMBER: 1300621583-0002 
 

 

   
  

 
 MAX  

NET AMT 
$0.00 

 
 ACRN AK 

CIN: 130062158300022 
 

  
 

    
   
 
        SUBCLIN 171601 is added as follows:  
                 



N61340-11-D-1007 
000515 

Page 9 of 26 
 

 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

171601  UNDEFINED  UNDEFINED $0.00  
 Virtual Reality Labs #1 - #2 @ San Diego 

FFP 
per SOW 66410-A-0409 at  for seven (7) months at  per/month. 
PURCHASE REQUEST NUMBER: 1300621583-0002 
 

 

   
  

 
 MAX  

NET AMT 
$0.00 

 
 ACRN AK 

CIN: 130062158300027 
 

  
 

    
   
 
        SUBCLIN 171602 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

171602  UNDEFINED  UNDEFINED $0.00  
 Virtual Reality Labs #1 - #2 @ San Diego 

FFP 
per SOW 66410-A-0409 at  for one (1) months at  per/month. 
PURCHASE REQUEST NUMBER: 1300621583-0002 
 

 

   
  

 
 MAX  

NET AMT 
$0.00 

 
 ACRN AK 

CIN: 130062158300016 
 

  
 

    
   
 
        SUBCLIN 171701 is added as follows:  
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ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

171701  UNDEFINED  UNDEFINED $0.00  
 Virtual Reality #3 - #12 @ San Diego, CA 

FFP 
Virtual Reality #3 - #12 @ San Diego, CA per SOW 66410-A-0409 at  
for seven (7) months at  over/month. 
PURCHASE REQUEST NUMBER: 1300621583-0002 
 

 

   
  

 
 MAX  

NET AMT 
$0.00 

 
 ACRN AK 

CIN: 130062158300028 
 

  
 

    
   
 
        SUBCLIN 171702 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

171702  UNDEFINED  UNDEFINED $0.00  
 Virtual Reality #3 - #12 @ San Diego, CA 

FFP 
Virtual Reality #3 - #12 @ San Diego, CA per SOW 66410-A-0409 at  for 
one (1) months at  per/month. 
PURCHASE REQUEST NUMBER: 1300621583-0002 
 

 

   
  

 
 MAX  

NET AMT 
$0.00 

 
 ACRN AK 

CIN: 130062158300017 
 

  
 

    
   
 
        SUBCLIN 172202 is added as follows:  
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ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

172202  UNDEFINED  UNDEFINED $0.00  
 CRAC Units Support Maintencance @ San Di 

FFP 
Thermal Maintenance Systems (CRAC Units) Support per SOW 66410-A-0409. 
Funding at  for three (3) months at  per month. 
PURCHASE REQUEST NUMBER: 1300621583-0002 
 

 

   
  

 
 MAX  

NET AMT 
$0.00 

 
 ACRN AK 

CIN: 130062158300023 
 

  
 

    
   
 
        SUBCLIN 172302 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

172302  UNDEFINED  UNDEFINED $0.00  
 IDS Maintenance Support @ San Diego, CA 

FFP 
Intrusion Detection System Support per SOW 66410-A-0409 at  for three 
(3) months at  per month. 
PURCHASE REQUEST NUMBER: 1300621583-0002 
 

 

   
  

 
 MAX  

NET AMT 
$0.00 

 
 ACRN AK 

CIN: 130062158300024 
 

  
 

    
   
 
        SUBCLIN 172402 is added as follows:  
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ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

172402  UNDEFINED  UNDEFINED $0.00  
 COMS LCS-1 Bridge PTT - Mayport, FL 

FFP 
Contractor Operation and Maintenance of Simulators (COMS) tasks for the 
Littoral Combat Ship 1 (LCS-1) Bridge PTT and Supply Support indentified in 
the Price Breakout Worksheet IAW SOW 66410-A-0409 in Mayport, FL for 

for six (6) months at  per/month. 
PURCHASE REQUEST NUMBER: 1300621583-0002 
 

 

   
  

 
 MAX  

NET AMT 
$0.00 

 
 ACRN AK 

CIN: 130062158300026 
 

  
 

    
   
 
        CLIN 1725 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

1725  8 Months    
EXERCISED 
OPTION 

COMS VSTS - San Diego 
FFP 
Contractor Operation and Maintenance of Simulators (COMS) tasks for the 
Virtual Ship Training System (VSTS) and Supply Support identified in the Price 
Breakout Worksheet IAW SOW 66410-A-0409 in San Deigo, CA. 
FOB: Destination 
 

 

   
  

 
 MAX  

NET AMT 
 

 
    

    
PSC Code J069 
   
 
        SUBCLIN 172501 is added as follows:  
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ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

172501  UNDEFINED  UNDEFINED $0.00  
 COMS VSTS - San Diego 

FFP 
Contractor Operation and Maintenance of Simulators (COMS) tasks for the 
Virtual Ship Training System (VSTS) and Supply Support identified in the Price 
Breakout Worksheet IAW SOW 66410-A-0409 in San Deigo, CA funded for 

 for seven (7) motns at  per/month. 
PURCHASE REQUEST NUMBER: 1300621583-0002 
 

 

   
  

 
 MAX  

NET AMT 
$0.00 

 
 ACRN AK 

CIN: 130062158300029 
 

  
 

    
   
 
        SUBCLIN 172502 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

172502  UNDEFINED  UNDEFINED $0.00  
 COMS VSTS - San Diego 

FFP 
Contractor Operation and Maintenance of Simulators (COMS) tasks for the 
Virtual Ship Training System (VSTS) and Supply Support identified in the Price 
Breakout Worksheet IAW SOW 66410-A-0409 in San Deigo, CA funded for 

 for one (1) motns at  per/month. 
PURCHASE REQUEST NUMBER: 1300621583-0002 
 

 

   
  

 
 MAX  

NET AMT 
$0.00 

 
 ACRN AK 

CIN: 130062158300018 
 

  
 

    
   
 
        CLIN 1729 is added as follows:  
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ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

1729  8 Months    
EXERCISED 
OPTION 

LHRS Temp Sim at Mayport, FL 
FFP 
LHRS temporary simulator and Supply Support identified in the Price Breakout 
Worksheet IAW SOW 66410-A-0409 in Mayport, FL 
FOB: Destination 
 

 

   
  

 
 MAX  

NET AMT 
 

 
    

    
PSC Code J069 
   
 
        SUBCLIN 172901 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

172901  UNDEFINED  UNDEFINED $0.00  
 LHRS Temp Sim at Mayport, FL 

FFP 
LHRS temporary simulator and Supply Support identified in the Price Breakout 
Worksheet IAW SOW 66410-A-0409 in Mayport, FL. at  for eight (8) 
months at  per/month. 
PURCHASE REQUEST NUMBER: 1300621583-0002 
 

 

   
  

 
 MAX  

NET AMT 
$0.00 

 
 ACRN AK 

CIN: 130062158300030 
 

  
 

    
   
 
        CLIN 1825 is added as follows:  
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ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

1825  11 Months    
OPTION COMS VSTS - San Diego 

FFP 
Contractor Operation and Maintenance of Simulators (COMS) tasks for the 
Virtual Ship Trainign System (VSTS) and Supply Support identified in the Price 
Breakout Worksheet IAW SOW 66410-A-0409 in San Deigo, CA. 
FOB: Destination 
 

 

   
  

 
 MAX  

NET AMT 
 

 
    

    
PSC Code J069 
   
 
        CLIN 1829 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

1829  11 Months    
OPTION LHRS Temp Sim at Mayport, FL 

FFP 
LHRS temporary simulator and Supply Support identified in the Price Breakout 
Worksheet IAW SOW 66410-A-0409 in Mayport, FL 
FOB: Destination 
 

 

   
  

 
 MAX  

NET AMT 
 

 
    

    
PSC Code J069 
   
 
 
SECTION E - INSPECTION AND ACCEPTANCE  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 000201: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  N/A  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 170103: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  N/A  
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The following Acceptance/Inspection Schedule was added for SUBCLIN 1708AA: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 1708AB: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 1708AC: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 1710AB: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 171202: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  N/A  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 171302: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  N/A  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 171402: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  N/A  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 171601: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  N/A  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 171602: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  N/A  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 171701: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  N/A  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 171702: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  N/A  
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The following Acceptance/Inspection Schedule was added for SUBCLIN 172202: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  N/A  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 172302: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  N/A  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 172402: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  N/A  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 1725: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 172501: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  N/A  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 172502: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  N/A  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 1729: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 172901: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  N/A  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 1825: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 1829: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  Government  
  
 
 
SECTION F - DELIVERIES OR PERFORMANCE  
 
The following Delivery Schedule item for CLIN 0002 has been changed from: 
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          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 01-JUN-2015 TO 

29-FEB-2016  
N/A  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 01-MAR-2017 TO 

28-FEB-2018  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for SUBCLIN 1708AA has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 18-MAY-2017 TO 

17-JUN-2017  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for SUBCLIN 1708AB has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 26-MAY-2017 TO 

26-MAY-2017  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for SUBCLIN 1708AC has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 06-JUN-2017 TO 

06-JUN-2017  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for SUBCLIN 1710AA has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 01-MAR-2017 TO 

28-FEB-2018  
N/A  N/A 

FOB:  Destination  
  

  
 
To: 
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          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 
CAGE  

          
  POP 01-MAR-2017 TO 

28-FEB-2018  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for SUBCLIN 1710AB has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 01-MAR-2017 TO 

28-FEB-2018  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1715 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 01-JUL-2017 TO 

28-FEB-2018  
N/A  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 01-AUG-2017 TO 

28-FEB-2018  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1716 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 01-MAR-2017 TO 

28-FEB-2018  
N/A  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 17-JUN-2017 TO 

28-FEB-2018  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1717 has been changed from: 
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          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 
CAGE  

          
  POP 01-MAR-2017 TO 

28-FEB-2018  
N/A  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 17-JUN-2017 TO 

28-FEB-2018  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1724 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 01-JUN-2017 TO 

28-FEB-2018  
N/A  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 01-APR-2017 TO 

28-FEB-2018  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 1725 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 17-JUN-2017 TO 

28-FEB-2018  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 1729 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 01-JUL-2017 TO 

28-FEB-2018  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 1825 has been added: 
  



N61340-11-D-1007 
000515 

Page 21 of 26 
 

 

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 
CAGE  

          
  POP 01-MAR-2018 TO 

28-FEB-2019  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule for CLIN 1829 has been added: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 01-MAR-2018 TO 

28-FEB-2019  
N/A  N/A 

FOB:  Destination  
  

  
 
 
SECTION G - CONTRACT ADMINISTRATION DATA  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by $1,012,596.81 
from $3,564,873.60 to $4,577,470.41.  
         
SUBCLIN 000201: 
Funding on SUBCLIN 000201 is initiated as follows:  
          
        ACRN: AK  
          
        CIN: 130062158300008  
          
        Acctng Data: 1771804 8M4K 257 00024 0 050120 2D 000000  
          
        Increase:   
          
        Total   
          
        Cost Code: A00003816894  
         
SUBCLIN 170101:  
          
        AK: 1771804 8M4K 257 00024 0 050120 2D 000000 A00003816894 (CIN 130062158300001) was increased 
by  from  to   
         
SUBCLIN 170103: 
Funding on SUBCLIN 170103 is initiated as follows:  
          
        ACRN: AK  
          
        CIN: 130062158300019  
          
        Acctng Data: 1771804 8M4K 257 00024 0 050120 2D 000000  
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        Increase:   
          
        Total:   
          
        Cost Code: A00003816894  
         
SUBCLIN 1708AA: 
Funding on SUBCLIN 1708AA is initiated as follows:  
          
        ACRN: AL  
          
        CIN: 130063124000001  
          
        Acctng Data: 97X4930 NH2A 257 77777 0 050120 2F 000000  
          
        Increase:   
          
        Total:   
          
        Cost Code: A00003900333  
         
SUBCLIN 1708AB: 
Funding on SUBCLIN 1708AB is initiated as follows:  
          
        ACRN: AM  
          
        CIN: 130064976400001  
          
        Acctng Data: 97X4930 NH2A 257 77777 0 050120 2F 000000  
          
        Increase:   
          
        Total:   
          
        Cost Code: A00004041117  
         
SUBCLIN 1708AC: 
Funding on SUBCLIN 1708AC is initiated as follows:  
          
        ACRN: AM  
          
        CIN: 130064976400002  
          
        Acctng Data: 97X4930 NH2A 257 77777 0 050120 2F 000000  
          
        Increase:   
          
        Total:   
          
        Cost Code: A00004041117  
         
SUBCLIN 1710AA:  
          
        AK: 1771804 8M4K 257 00024 0 050120 2D 000000 A00003816894 (CIN 130062158300003) was decreased 
by  from  to   
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SUBCLIN 1710AB: 
Funding on SUBCLIN 1710AB is initiated as follows:  
          
        ACRN: AK  
          
        CIN: 130062158300020  
          
        Acctng Data: 1771804 8M4K 257 00024 0 050120 2D 000000  
          
        Increase:   
          
        Total:   
          
        Cost Code: A00003816894  
         
SUBCLIN 171202: 
Funding on SUBCLIN 171202 is initiated as follows:  
          
        ACRN: AK  
          
        CIN: 130062158300021  
          
        Acctng Data: 1771804 8M4K 257 00024 0 050120 2D 000000  
          
        Increase:   
          
        Total:   
          
        Cost Code: A00003816894  
         
SUBCLIN 171302: 
Funding on SUBCLIN 171302 is initiated as follows:  
          
        ACRN: AK  
          
        CIN: 130062158300025  
          
        Acctng Data: 1771804 8M4K 257 00024 0 050120 2D 000000  
          
        Increase:   
          
        Total:   
          
        Cost Code: A00003816894  
         
SUBCLIN 171402: 
Funding on SUBCLIN 171402 is initiated as follows:  
          
        ACRN: AK  
          
        CIN: 130062158300022  
          
        Acctng Data: 1771804 8M4K 257 00024 0 050120 2D 000000  
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        Increase:   
          
        Total:   
          
        Cost Code: A00003816894  
         
SUBCLIN 171601: 
Funding on SUBCLIN 171601 is initiated as follows:  
          
        ACRN: AK  
          
        CIN: 130062158300027  
          
        Acctng Data: 1771804 8M4K 257 00024 0 050120 2D 000000  
          
        Increase:   
          
        Total:   
          
        Cost Code: A00003816894  
         
SUBCLIN 171602: 
Funding on SUBCLIN 171602 is initiated as follows:  
          
        ACRN: AK  
          
        CIN: 130062158300016  
          
        Acctng Data: 1771804 8M4K 257 00024 0 050120 2D 000000  
          
        Increase:   
          
        Total:   
          
        Cost Code: A00003816894  
         
SUBCLIN 171701: 
Funding on SUBCLIN 171701 is initiated as follows:  
          
        ACRN: AK  
          
        CIN: 130062158300028  
          
        Acctng Data: 1771804 8M4K 257 00024 0 050120 2D 000000  
          
        Increase:   
          
        Total:   
          
        Cost Code: A00003816894  
         
SUBCLIN 171702: 
Funding on SUBCLIN 171702 is initiated as follows:  
          
        ACRN: AK  
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        CIN: 130062158300017  
          
        Acctng Data: 1771804 8M4K 257 00024 0 050120 2D 000000  
          
        Increase:   
          
        Total:   
          
        Cost Code: A00003816894  
         
SUBCLIN 172202: 
Funding on SUBCLIN 172202 is initiated as follows:  
          
        ACRN: AK  
          
        CIN: 130062158300023  
          
        Acctng Data: 1771804 8M4K 257 00024 0 050120 2D 000000  
          
        Increase:   
          
        Total:   
          
        Cost Code: A00003816894  
         
SUBCLIN 172302: 
Funding on SUBCLIN 172302 is initiated as follows:  
          
        ACRN: AK  
          
        CIN: 130062158300024  
          
        Acctng Data: 1771804 8M4K 257 00024 0 050120 2D 000000  
          
        Increase:   
          
        Total:   
          
        Cost Code: A00003816894  
         
SUBCLIN 172402: 
Funding on SUBCLIN 172402 is initiated as follows:  
          
        ACRN: AK  
          
        CIN: 130062158300026  
          
        Acctng Data: 1771804 8M4K 257 00024 0 050120 2D 000000  
          
        Increase:   
          
        Total:   
          
        Cost Code: A00003816894  
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SUBCLIN 172501: 
Funding on SUBCLIN 172501 is initiated as follows:  
          
        ACRN: AK  
          
        CIN: 130062158300029  
          
        Acctng Data: 1771804 8M4K 257 00024 0 050120 2D 000000  
          
        Increase:   
          
        Total:   
          
        Cost Code: A00003816894  
         
SUBCLIN 172502: 
Funding on SUBCLIN 172502 is initiated as follows:  
          
        ACRN: AK  
          
        CIN: 130062158300018  
          
        Acctng Data: 1771804 8M4K 257 00024 0 050120 2D 000000  
          
        Increase:   
          
        Total:   
          
        Cost Code: A00003816894  
         
SUBCLIN 172901: 
Funding on SUBCLIN 172901 is initiated as follows:  
          
        ACRN: AK  
          
        CIN: 130062158300030  
          
        Acctng Data: 1771804 8M4K 257 00024 0 050120 2D 000000  
          
        Increase:   
          
        Total:   
          
        Cost Code: A00003816894  
 
(End of Summary of Changes)  
 
 
 




